

SSRL 2006-2007 SPEAR RUN SCHEDULE

2006				2007											
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
	1						1			1					
	2			1			2	MA		2		3	1		
	3			2			3	AP	1	AP		4	2		
	4	1	Beam		3		4		2			5	3		
	5	2	Line		4	1	1	5	3			6	4		
1	6	3	Prep.	1	5	2	2	6	4	1	6	3	5		
2	7	4	for	2	6	3	3	7	5	2	7	4	6		
3	8	5	Users	3	7	4	4	8	6	3	8	5	7		
4	9	6		4	8	MA	5	MA	5	MA	9	MA	6		
5	10	7		5	9	AP	6	AP	6	AP	10	AP	7		
6	11	8		6	10		7		7		11		8		
7	12	User		7	11	8	8	12	10	7	12	9	9		
8	13	Conf		8	12	9	9	13	11	8	13	10	10		
9	14			9	13	10	10	14	12	9	14	11	11		
10	15			10	14	11	11	15	13	10	15	12	12		
11	16			11	15		12	16	AP	14	MA	11	MA		
12	17			12	16		13	17	AP	15	AP	12	AP		
13	18			13	17		14	18		16		13			
14	19			14	18		15	19		17		14			
15	20			15	19		16	20		18		15			
16	21			16	20		17	21		19		16			
17	22			17	21		18	22		20		17			
18	23			18	22	AP	19	23		23		18	AP		
19	24			19	23	AP	20	24		22		19	AP		
20	25			20	24		21	25		23		20			
21	26		23	21	25		22	26		24		21			
22	27		24	22	26		23	27		25		22			
23	28			23	27		24	28		26		23			
24	29			24	28		25	29		27		24			
25	30			25	29		26	30	MA	28		25	AP		
26	31			26	30		27	31	AP	29	AP	26	AP		
27				27	31		28			30		27			
28				28			29			31		28			
29				29			30					29			
30				30			31					30			
				31								31			
Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct		
2006				2007											

- Run
- Shutdown
- Maintenance / AP
- Injector / SPEAR Startup
- Spear Down
- University Holidays